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Delivery
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CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified
Platform(s)

TISA Averaging
(SCCR 637)

November 3 November 17 November 24 New Aqua PGE (10.1P4) to process Aqua
SRBAVG1 - SRBAVG3

X warlock

Inversion
(SCCR 638)

Late 2006 Aqua Inversion Edition2B to fix SW
Model B errors.

warlock

TISA Averaging
(SCCR 639)

December 22 January 5 January 12 Support Terra/Aqua Beta3 SYN/AVG/
ZAVG processing.

warlock

TISA Averaging January 5 January 19 January 26 Support Edition2D SRBAVG Daily &
ISCCP-like processing.

warlock

Clouds
(SCCR 603)

March 2007 To process MODIS V005.  Delivery needs
to be made prior to processing Collection 5.
To run Terra/Aqua Beta1-Ed3 SSF.

X X warlock

Instrument Spring 2007 Delivery of simulated IES PGE to support
TRMM VIRS-only processing.

warlock

Clouds Spring 2007 Support TRMM VIRS-only processing of
August 2001 forward.

warlock

Instrument
(SCCR 627)

Spring 2007 To allow processing of both Edition2 and
Edition3 data through PGE CER1.3P3

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF process-
ing.

X warlock &
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC
processing.

warlock &
magneto



CERES Subsystem Delivery Schedule - December 2006
(Next CERES Science Team Meeting: April 2007)

http://earth-www.larc.nasa.gov/cerescm/schedules/ 2 December 5, 2006 2:33 pm

TISA Gridding ??? PMOA delta delivery dealing with overlap
file checking.

warlock
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